Republic of the Philippines

DEPARTMENT OF SCIENCE AND TECHNOLOGY v
Philippine Atmospheric, Geophysical and Astronomical

Services Administration (PAGASA) e .

PAGASA BIDS AND AWARDS COMMITTEE (PBAC)
Resolution No. 2024-054

Declaring Single Calculated and Responsive Bid (SCRB); and Recommending Award of Contract and Approval;
For Lot C Project: Recommending the 1% Failure of Bidding; Resort to Alternative Method of Procurement -
Negotiated Procurement Small Value Procurement; Delegation of Procurement Activities; and,
Recommending Approval

WHEREAS, the Philippine Atmospheric, Geophysical and Astronomical Services Administration (PAGASA),
through the PAGASA Bids and Awards Committee, advertised the Invitation to Bid (IB) at the PAGASA
website, the MGEPS and PAGASA Bulletin board continuously for 7 days from 04 to 11 September 2024,
the procurement of the following goods/items projects described hereunder, with its corresponding Approved
Budget for the Contract (ABC), under the reference, P.R. No. 2024-06-0439 /1.B. No. 2024-35 to wit:

/_

. B -
Pgi ABC Contract
< PARTICULARS (Php) Duration
N Supply, Delivery and Testing of Various ICT Equipment for the 1,120,000.00 30cd
U\_j g Implementation of Al-4RP Project
TS: XE E Lot A - 5 units Desktop Computer with Accessories 500,000.00
(_Eij\g = Lot B - 4 units Laptop with Accessories 320,000.00
Lot C — Network Attached Storage 300,000.00

WHEREAS, in response to the above advertisement, only one (1) prospective bidder, Agile Tech Frontier
expressed its intention to participate in the bidding of the aforesaid Project, on the scheduled Pre-bid
conference conducted by the PBAC on 12 September 2024;

Wwilly F. Evangelista

WHEREAS, on 24 September 2024, the scheduled Submission, Receipt and Opening of Envelope I
(Eligibility and Technical Components) and Envelope Il (Financial Component), only one prospective bidder,
DCI Int'l 1.T Solutions and Services Corp. timely submitted its bid tender documents for the project and
passed the preliminary examination of bids;

WHEREAS, in the subsequent opening of Envelope No. Il (Financial Component), the lone bidder's financial
proposal has been accepted for not exceeding the ABC. Its financial proposal, as “Read", is as follows:

8 .

H . Bid Amount

5 Name of Bidder (As Read) RANK
< DCI Int'l 1.T Solutions and Services Corp. (Lot A & B) Php702,000.00 SCB

WHEREAS, the report on the detailed evaluation of bids conducted by the TWG resulted in the following:

" Bid Amount
Name of Bidder (As Calculated) RANK
DCI Int'l I.T Solutions and Services Corp. (Lot A & B) Php702,000.00 SCRB

mﬁ David Atty. Eric Christo,
Chairperson

WHEREAS, upon careful examination, validation and verification of the lone bidder's tender documents,
including the evaluation report submitted by the TWG, the PAGASA-BAC determined that DCI Int’l LT
Solutions and Services Corp. has complied accordingly with all the criteria for post-qualification and was
responsive to all requirements and conditions specified in the Bidding Documents. Hence, it was moved and
duly seconded that DCI Int'l L.T Solutions and Services Corp. be declared as the Single Calculated and
Responsive Bidder (SCRB) for Lot A and Lot B Project.
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NOW, THEREFORE, We, the Members of the Bids and Awards Committee, hereby RESOLVE as it is hereby
RESOLVED:

a) to DECLARE, DCI Int’l .T Solutions and Services Corp. as the Bidder with the Single Calculated
and Responsive Bid (SCRB) for Lot A and Lot B Project entitled, “Supply, Delivery and Testing of
Various ICT Equipment for the Implementation of A1-4RP Project “,

b) to RECOMMEND, the award of the contract to DCI Int’l L.T Solutions and Services Corp. in the total
calculated amount of Seven Hundred Two Thousand Pesos (Php702,000.00) only for the
implementation of the Project; and

c) to DECLARE, the 1¢t failure of bidding for the Lot C — Network Attached Storage under Supply,
Delivery and Testing of Various ICT Equipment for the Implementation of A1-4RP Project,;

d) to RECOMMEND, the resort to Alternative Method of Procurement through Negotiated
Procurement — Small Value Procurement under Section 53.9 of the Revised IRR of R.A. 9184 the
procurement of Lot C — Network Attached Storage under Supply, Delivery, and Testing of Various ICT
Equipment for the implementation of A1-4RP Project in the amount of “Three Hundred Thousand Pesos
only” (Php300,000.00);

e) to RECOMMEND, the delegation of the conduct of procurement activities thereof to the
Procurement Unit of the PPGSS-AD pursuant to Annex H, Section J of the IRR of RA9184;

f) to DIRECT, the end-user unit to coordinate closely with the Procurement Unit for the above-stated
purpose until the award and execution of the contract to and by the winning bidder; and

g) to RECOMMEND finally, the APPROVAL of the foregoing findings and recommendations.

RESOLVED, this 01st day of October 2024 at the Amihan Conference Room, 2 Floor PAGASA Main
Building, Science Garden Complex, Senator Miriam Defensor-Santiago Ave., Brgy. Central, Quezon City.

Y-
ALEI?G. ERA
End-user Representative
B/}o A G My {/
NOEL G!RAWMOS WILLY'FEVANGELISTA

Member ember

A
Atty. ERIC CHRI HER AMADO J. AGSAOQAY

Vice-Chairperson
L |
SHIRLEY J. DAVID

Chairperson
APPROVED/DISAPPROVED:
NATHANIEL T. SERVANDO, Ph.D.
dministrator
Approved on: 11 00T 24
Page 2 of 2

Declaring Single Calculated and Responsive Bid (SCRB); and Recommending Award of Contract and Approval;
For Lot C Project: Recommending the 1* Failure of Bidding; Resort to Alternative Method of Procurement — Negotiated Procurement
Small Value Procurement; Delegation of Procurement Activities; and Recommending Approval
Supply, Delivery and Testing of Various ICT Equipment for the Implementation of Al-4RP Project



