



PAGASA BIDS AND AWARDS COMMITTEE (PBAC)

**Resolution Declaring 1ST Failure of Bidding;
and Recommending Approval**

Resolution No. 2020-018

WHEREAS, the Philippine Atmospheric, Geophysical and Astronomical Services Administration (PAGASA), through the PAGASA Bids and Awards Committee, advertised the Invitation to Bid (IB) at the PAGASA website, the G-EPS and PAGASA Bulletin board continuously for 7 days from **15 to 22 October 2020**, the procurement of the following civil works described hereunder, with its corresponding Approved Budget for the Contract (ABC), under the reference, **P.R. No. 2020-09-0386/ I.B. No. 2020-004inf**, to wit:

PARTICULARS	ABC	Contract Duration
Proposed Improvement Works of Catbalogan City Synoptic Station	Php803,827.29	45 c.d.

WHEREAS, the provision of R.A. 9184 and its revised Implementing Rules and regulations (IRR), other pertinent guidelines and procedures relative to government procurement system are hereby observed and strictly implemented for the whole duration of this bidding activity;

WHEREAS, in response to the said advertisement, only **JCM Construction & Supply** expressed its intention to participate in the bidding and attended the **Pre-Bid Conference** conducted by the PAGASA-BAC on **23 October 2020**;

WHEREAS, on **04 November 2020** the schedule for **Submission and Opening** of Envelope I (Eligibility and Technical Components) and Envelope II (Financial Component), *no interested bidder/s* expressed its intention to participate in bidding of the aforesaid Project;

NOW, THEREFORE, We, the Members of the Bids and Awards Committee, hereby **RESOLVE** as it is hereby **RESOLVED**:

- to **DECLARE**, a **Failure of Bidding** for the above-entitled Project;
- to **RECOMMEND** the mandatory review and evaluation of terms, conditions and specifications of the project, pursuant to Section 35 of the IRR of RA 9184; and the immediate **re-posting** thereof for re-bidding purposes; and
- to **RECOMMEND**, finally, the **APPROVAL** of aforementioned finding and recommendations.

RESOLVED, this **04th day of November 2020** at the PAGASA Amihan Conference Room, 2nd Floor PAGASA Main, Science Garden Complex, Agham Road, Diliman, Quezon City.



EDWIN F. MANRESA
Interim Member/End-user



FULGENCIO A. AUSTRIA, Jr.
Member



CHRISTIAN D. SANVICTORES
Member

(on leave)

JOEL C. RIVERA
2nd Vice-Chairperson



BONIFACIO G. PAJUELAS
1st Vice-Chairperson



EDNA L. JUANILLO
Chairperson
(Infrastructure Projects)

APPROVED/DISAPPROVED:



VICENTE B. MALANO, Ph.D.
Administrator

Approved on _____