

REPUBLIC OF THE PHILIPPINES
Department of Science and Technology
**Philippine Atmospheric, Geophysical and
Astronomical Services Administration (PAGASA)**
Science Garden, BIR Road, Diliman, Quezon City 1100

The logo of PAGASA is a stylized sun with rays, composed of several overlapping circles in shades of blue, grey, and yellow. It is positioned in the background behind the main title text.

PAGASA

Procurement Monitoring Report

FY 2021

Early Procurement Activity

PHILIPPINE ATMOSPHERIC, GEOPHYSICAL AND ASTRONOMICAL SERVICES ADMINISTRATION
(PAGASA)

PROCUREMENT MONITORING REPORT
Early Procurement Activity (EPA)
as of January 28, 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check / SBB	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	
COMPLETED PROCUREMENT ACTIVITIES																	
2020-10-0001 EPA	Supply, Delivery, Installation, Testing and Commissioning of 37 Automatic Weather Stations (AWS)	ETSD	YES	Competitive Bidding	10/13/2020	IB #2021-001 10/30/2020 SBB #2021-001-01 11/11/2020 SBB #2021-001-02 11/18/2020	11/9/2020	11/23/2020	11/23/2020	11/24/2020	11/25/2020	BAC RESO 2021-005 1/08/2021	1/21/2021			365cd	GoP
2020-10-0002 EPA	Extended Annual Warranty of PAGASA; IHPC system from 01Jan to 31 Dec. 2021	RDTD	YES	Competitive Bidding	10/13/2020 11/06/2020	IB #2021-009 11/26/2020 SBB #2021-009-01 12/07/2020	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	BAC RESO 2021-003 1/08/2021	1/20/2021			30cd	GoP
2020-10-0003 EPA	Provision of 200Mbps Internet Access Service for PAGASA CO and Science Garden Office Modules	ETSD	YES	Competitive Bidding	10/21/2020	IB #2021-010 11/26/2020	12/4/2020	12/16/2020	12/16/2020	12/17/2020	12/18/2020	BAC RESO 2021-006 1/08/2021	1/18/2021			monthly	GoP
2020-10-0004 EPA	Supply, Delivery, Installation, Testing and Commissioning of ICT Equipment for PAGASA Regional Services Office	ETSD	YES	Competitive Bidding	10/21/2020 11/06/2020	IB #2021-008 11/19/2020 SBB # 2021-008-01 11/25/2020 SBB # 2021-008-02 12/09/2020	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020	BAC RESO 2021-010 01/08/2021	1/28/2021			60cd	GoP
2020-10-0005 EPA	Supply and Delivery of 500 pcs Radiosonde Transmitter with free Met Balloons, Graw Met DFM-06	PRSD	YES	Competitive Bidding	10/21/2020	IB #2021-002 10/30/2020 SBB # 2021-002-01 11/18/2020	11/9/2020	11/23/2020	11/23/2020	11/24/2020	11/25/2020	BAC RESO 2021-001 1/08/2021	1/19/2021			as per schedule	GoP
2020-10-0006 EPA	Supply and Delivery of 850 pcs Radiosonde Transmitter with free Met Balloons, Vaisala RS-41SG	PRSD	YES	Competitive Bidding	10/21/2020	IB #2021-003 11/6/2020	11/16/2020	12/1/2020	12/1/2020	12/2/2020	12/2/2020	BAC RESO 2020-027 12/14/2020	1/8/2021			as per schedule	GoP
2020-10-0007 EPA	Supply and Delivery of 3900 pcs Radiosonde Transmitter with free Met Balloons, Lockheed Martin	PRSD	YES	Competitive Bidding	10/21/2020	IB #2021-004 11/6/2020	11/16/2020	12/1/2020	12/1/2020	12/2/2020	12/2/2020	BAC RESO 2020-028 12/14/2020	1/4/2021			as per schedule	GoP
2020-10-0008 EPA	Supply and Delivery of 1 lot Desktop and Laptops	ETSD	YES	Competitive Bidding	10/27/2020	IB #2021-005 11/6/2020 SBB # 2021-005-01 11/18/2020	11/16/2020	12/1/2020	12/1/2020	12/2/2020	12/2/2020	BAC RESO 2020-029 12/14/2020	1/6/2021			45cd	GoP

AS

PHILIPPINE ATMOSPHERIC, GEOPHYSICAL AND ASTRONOMICAL SERVICES ADMINISTRATION
(PAGASA)
PROCUREMENT MONITORING REPORT
Early Procurement Activity (EPA)
as of January 28, 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
COMPLETED PROCUREMENT ACTIVITIES																
2020-10-0001 EPA	Supply, Delivery, Installation, Testing and Commissioning of 37 Automatic Weather Stations (AWS)	ETSD	YES	44,621,403.10		44,621,403.10	44,621,403.10		44,621,403.10	1. COA 2. PCCI 3. PISM	11/6/2020	11/6/2020	11/6/2020	11/6/2020	11/6/2020	
2020-10-0002 EPA	Extended Annual Warranty of PAGASA; IHPC system from 01Jan to 31 Dec. 2021	RDTD	YES	6,670,303.69	6,670,303.69		6,670,303.69	6,670,303.69		1. COA 2. PCCI 3. PISM	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	
2020-10-0003 EPA	Provision of 200Mbps Internet Access Service for PAGASA CO and Science Garden Office Modules	ETSD	YES	2,898,560.00	2,898,560.00		2,800,000.00	2,800,000.00		1. COA 2. PCCI 3. PISM	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	
2020-10-0004 EPA	Supply, Delivery, Installation, Testing and Commissioning of ICT Equipment for PAGASA Regional Services Office	ETSD	YES	39,900,000.00		39,900,000.00	39,408,100.00		39,408,100.00	1. COA 2. PCCI 3. PISM	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	
2020-10-0005 EPA	Supply and Delivery of 500 pcs Radiosonde Transmitter with free Met Balloons, Graw Met DFM-06	PRSD	YES	8,500,000.00	8,500,000.00		8,491,753.20	8,491,753.20		1. COA 2. PCCI 3. PISM	11/4/2020	11/4/2020	11/4/2020	11/4/2020	11/4/2020	
2020-10-0006 EPA	Supply and Delivery of 850 pcs Radiosonde Transmitter with free Met Balloons, Vaisala RS-41SG	PRSD	YES	14,450,000.00	14,450,000.00		14,450,000.00	14,450,000.00		1. COA 2. PCCI 3. PISM	N/A	11/19/2020	11/19/2020	11/19/2020	11/19/2020	
2020-10-0007 EPA	Supply and Delivery of 3900 pcs Radiosonde Transmitter with free Met Balloons, Lockheed Martin	PRSD	YES	66,300,000.00	66,300,000.00		66,300,000.00	66,300,000.00		1. COA 2. PCCI 3. PISM	N/A	11/19/2020	11/19/2020	11/19/2020	11/19/2020	
2020-10-0008 EPA	Supply and Delivery of 1 lot Desktop and Laptops	ETSD	YES	35,004,000.00		35,004,000.00	34,888,124.00		34,888,124.00	1. COA 2. PCCI 3. PISM	N/A	11/19/2020	11/19/2020	11/19/2020	11/19/2020	

Handwritten initials/signature

**PHILIPPINE ATMOSPHERIC, GEOPHYSICAL AND ASTRONOMICAL SERVICES ADMINISTRATION
(PAGASA)**

**PROCUREMENT MONITORING REPORT
Early Procurement Activity (EPA)
as of January 28, 2021**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity												Source of Funds	
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check / SBB	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance
2020-10-0009 EPA	Supply and Delivery of 1 lot Computer Peripherals	ETSD	YES	Competitive Bidding	10/27/2020	IB #2021-006 11/6/2020 SBB #2021-006-01 11/18/2020	11/16/2020	12/1/2020	12/1/2020	12/2/2020	12/2/2020	BAC RESO 2021-009 1/08/2021	1/28/2021			45cd		GoP
2020-10-0017 EPA	Harmonization of PAGASA Geographical Information System GIS Based products and services	RDTD	YES	Competitive Bidding	11/6/2020	IB #2021-007 11/17/2020 SBB #2021-007-01 12/7/2020	12/3/2020	12/15/2020	12/15/2020	12/16/2020	12/17/2020	BAC RESO 2021-002 01/08/2021	1/19/2021			3 yrs		GoP
2020-11-0019 EPA	Supply, Delivery, Installation, Testing, Training and Commissioning of the Data Processing System conforming to the new aviation protocol	WD	YES	Competitive Bidding	11/17/2020	IB #2021-011 11/26/2020	11/9/2020	12/1/2020	12/1/2020	12/2/2020	12/3/2020	BAC RESO 2021-008 01/08/2021	1/28/2021			150cd		GoP
2020-11-0020 EPA	Supply and Delivery of various prepaid cards for the 1st Qtr of 2021	AD	YES	NP-53.9 - Small Value Procurement	N/A	11/27/2020 12/17/2020	N/A	N/A	12/3/2020 12/21/2020	N/A	N/A	N/A	N/A	1/14/2021	N/A	7wd	1/22/2021	GoP
2020-12-0022 EPA	Harvard Business Review	RDTD	YES	NP-53.9 - Small Value Procurement	N/A	12/17/2020	N/A	N/A	12/21/2020	N/A	N/A	N/A	N/A	1/12/2021	N/A	daily	N/A	GoP
2020-12-0023 EPA	Various newspaper for 2021 (1410 cps Philippine Star, etc.)	RDTD	YES	NP-53.9 - Small Value Procurement	N/A	12/15/2020	N/A	N/A	12/18/2020	N/A	N/A	N/A	N/A		N/A	monthly		GoP
2020-12-0024 EPA	12 service Dedicated Internet Access, 10 mbps, fiber power for 1 year	V PRSD	YES	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	N/A	BAC RESO 2020-035			N/A	monthly		GoP

Total Alloted Budget of Procurement Activities

Total Contract Price of Procurement Activities Conducted

Total Savings (Total Alloted Budget - Total Contract Price)

ON-GOING PROCUREMENT ACTIVITIES

2020-10-0010 EPA	Supply and Delivery of 1 lot Auxiliary softwares	ETSD	YES	Competitive Bidding	10/27/2020	IB #2021-013 1/14/2021	1/22/2021	2/3/2021	2/3/2021							30cd		GoP
2020-10-0011 EPA	Subscription of SCPC C-Band VSAT Satellite Transponder Services	ETSD	YES	Direct Contracting	10/30/2020	N/A	N/A	N/A	N/A	N/A	N/A	BAC RESO 2020-011 10/30/2020				monthly	N/A	GoP
2020-10-0012 EPA	Subscription of KU Band VSAT Satellite Transponder Services	ETSD	YES	Direct Contracting	10/30/2020	N/A	N/A	N/A	N/A	N/A	N/A	BAC RESO 2020-012 10/30/2020				monthly	N/A	GoP
2020-10-0013 EPA	Subscription of JICA VSAT Satellite Transponder Services	ETSD	YES	Direct Contracting	10/30/2020	N/A	N/A	N/A	N/A	N/A	N/A	BAC RESO 2020-013 10/30/2020				monthly	N/A	GoP
2020-10-0014 EPA	Web hosting services for PAGASA Websites	ETSD	YES	Direct Contracting	10/30/2020	N/A	N/A	N/A	N/A	N/A	N/A	BAC RESO 2020-014 10/30/2020				monthly	N/A	GoP
2020-10-0015 EPA	Subscription of IPVPN Transport Connectivity	ETSD	YES	Direct Contracting	10/30/2020	N/A	N/A	N/A	N/A	N/A	N/A	BAC RESO 2020-015 10/30/2020				monthly	N/A	GoP
2020-10-0016 EPA	Subscription of Internet Access Service (IAS) and IPVPN Transport	ETSD	YES	Direct Contracting	10/30/2020	N/A	N/A	N/A	N/A	N/A	N/A	BAC RESO 2020-016 10/30/2020				monthly	N/A	GoP

**PHILIPPINE ATMOSPHERIC, GEOPHYSICAL AND ASTRONOMICAL SERVICES ADMINISTRATION
(PAGASA)
PROCUREMENT MONITORING REPORT
Early Procurement Activity (EPA)
as of January 28, 2021**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
2020-10-0009 EPA	Supply and Delivery of 1 lot Computer Peripherals	ETSD	YES	4,729,000.00		4,729,000.00	4,350,000.00		4,350,000.00	1. COA 2. PCCI 3. PISM	N/A	11/19/2020	11/19/2020	11/19/2020	11/19/2020	
2020-10-0017 EPA	Harmonization of PAGASA Geographical Information System GIS Based products and services	RDTD	YES	36,300,000.00		36,300,000.00	36,300,000.00		36,300,000.00	1. COA 2. PCCI 3. PISM	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	
2020-11-0019 EPA	Supply, Delivery, Installation, Testing, Training and Commissioning of the Data Processing System conforming to the new aviation protocol	WD	YES	22,500,000.00		22,500,000.00	22,311,000.00		22,311,000.00	1. COA 2. PCCI 3. PISM	11/27/2020	11/27/2020	11/27/2020	11/27/2020	11/27/2020	
2020-11-0020 EPA	Supply and Delivery of various prepaid cards for the 1st Qtr of 2021	AD	YES	552,500.00	552,500.00		545,528.00	545,528.00		N/A	N/A	N/A	N/A	N/A	N/A	
2020-12-0022 EPA	Harvard Business Review	RDTD	YES	29,400.00	29,400.00		26,800.00	26,800.00		N/A	N/A	N/A	N/A	N/A	N/A	
2020-12-0023 EPA	Various newspaper for 2021 (1410 cps Philippine Star, etc.)	RDTD	YES	138,511.00	138,511.00		137,979.50	137,979.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A
2020-12-0024 EPA	12 service Dedicated Internet Access, 10 mbps, fiber power for 1 year	V PRSD	YES	432,000.00	432,000.00		432,000.00	432,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
				283,025,677.79												
							281,732,991.49									
							1,292,686.30									

ON-GOING PROCUREMENT ACTIVITIES																
2020-10-0010 EPA	Supply and Delivery of 1 lot Auxiliary softwares	ETSD	YES	2,335,000.00		2,335,000.00	0.00			1. COA 2. PCCI 3. PISM	1/18/2021	1/18/2021	1/18/2021	1/18/2021	1/18/2021	
2020-10-0011 EPA	Subscription of SCPC C-Band VSAT Satellite Transponder Services	ETSD	YES	3,823,542.96	3,823,542.96		3,823,542.96	3,823,542.96		N/A	N/A	N/A	N/A	N/A	N/A	Renewal of Contract
2020-10-0012 EPA	Subscription of KU Band VSAT Satellite Transponder Services	ETSD	YES	874,210.32	874,210.32		874,210.32	874,210.32		N/A	N/A	N/A	N/A	N/A	N/A	Renewal of Contract
2020-10-0013 EPA	Subscription of JICA VSAT Satellite Transponder Services	ETSD	YES	1,572,742.56	1,572,742.56		1,572,742.56	1,572,742.56		N/A	N/A	N/A	N/A	N/A	N/A	Renewal of Contract
2020-10-0014 EPA	Web hosting services for PAGASA Websites	ETSD	YES	1,920,000.00	1,920,000.00		1,920,000.00	1,920,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Renewal of Contract
2020-10-0015 EPA	Subscription of IPVPN Transport Connectivity	ETSD	YES	463,182.72	463,182.72		463,182.72	463,182.72		N/A	N/A	N/A	N/A	N/A	N/A	Renewal of Contract
2020-10-0016 EPA	Subscription of Internet Access Service (IAS) and IPVPN Transport	ETSD	YES	2,861,988.00	2,861,988.00		2,861,988.00	2,861,988.00		N/A	N/A	N/A	N/A	N/A	N/A	Renewal of Contract

AS 8

PHILIPPINE ATMOSPHERIC, GEOPHYSICAL AND ASTRONOMICAL SERVICES ADMINISTRATION
(PAGASA)
PROCUREMENT MONITORING REPORT
Early Procurement Activity (EPA)
as of January 28, 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check / SBB	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	
2020-11-0018 EPA	Supply, Delivery, Installation and Testing of various ICT Equipment	RDTD	YES	Competitive Bidding	11/17/2020													GoP
2020-12-0021 EPA	One year preventive maintenance of Airdale Precision Airconditioning unit at IHPC Data Center (PACU 1&2)	RDTD	YES	NP-53.9 - Small Value Procurement	N/A	12/8/2020	N/A	N/A	12/11/2020	N/A	N/A	N/A	N/A	1/20/2021	N/A	as per schedule	N/A	GoP
Total Alloted Budget of On-going Procurement Activities																		


Submitted by:


Ma. Analyn S. Nolasco
Administrative Officer V
Chief, Procurement Unit



Remia D. Paulo
Head, BAC Secretariat

Recommended by:


Landrico D. Dalida, Jr., Ph.D.
Chairperson
PAGASA-BAC for Goods and Consulting Services


Edna L. Juanillo
Chairperson
PAGASA-BAC for Infrastructure Projects

Approved by:


Vicente A. Malano, Ph.D.
Administrator
Head of the Procuring Entity

PHILIPPINE ATMOSPHERIC, GEOPHYSICAL AND ASTRONOMICAL SERVICES ADMINISTRATION
(PAGASA)
PROCUREMENT MONITORING REPORT
Early Procurement Activity (EPA)
as of January 28, 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
				Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
2020-11-0018 EPA	Supply, Delivery, Installation and Testing of various ICT Equipment	RDTD	YES	5,051,000.00		5,051,000.00	0.00									
2020-12-0021 EPA	One year preventive maintenance of Airdale Precision Airconditioning unit at IHPC Data Center (PACU 1&2)	RDTD	YES	251,328.00	251,328.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A	
				19,152,994.56												

Submitted by:


Max Annalyn S. Nolasco
Administrative Officer V
Chief, Procurement Unit



Remia D. Paulo
Head, BAC Secretariat

Recommended by:


Landrico U. Dalida, Jr., Ph.D.
Chairperson
PAGASA-BAC for Goods and Consulting Services


Edria L. Juanillo
Chairperson
PAGASA-BAC for Infrastructure Projects

Approved by:


Vicente B. Malano, Ph.D.
Administrator
Head of the Procuring Entity