





Republic of the Philippines
DEPARTMENT OF SCIENCE AND TECHNOLOGY
Philippine Atmospheric, Geophysical and Astronomical Services Administration
(PAGASA)

Annual Procurement Plan 2025

First Update



PAGASA Annual Procurement Plan for FY 2025 1st Update

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100003000	Establishment of New Doppler Weather Radar Station in Hinatuan (Building and Technical & Scientific Equipment)	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱250,000,000.00	₱0.00	₱250,000,000.00	-
200000100003000	Construction of National Meteorological and Climate Center (NMCC)	ETSD	Yes	Negotiated Procurement - Adjacent or Contiguous	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱49,300,000.00	₱0.00	₱49,300,000.00	-
310100100004000	Integrated Digital Weather Forecasting Project	WD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱0.00	₱0.00	₱0.00	-
310100100004000	Supply, Delivery, Training, Installation, Testing, and Commissioning of Enhancements for Advanced Data Analytics Systems	WD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱72,700,000.00	₱0.00	₱72,700,000.00	-
310100100004000	Supply, Delivery, Installation, Training, and Commissioning of Big Data Cluster Storage Enhancement	WD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱70,000,000.00	₱0.00	₱70,000,000.00	-
310100100004000	Supply, Delivery, Installation, Training, and Commissioning of Enhancement of Coastal Radar System of Marine Forecasting	WD	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱25,000,000.00	₱0.00	₱25,000,000.00	-
310100100004000	Supply, Delivery, Installation, Training, and Commissioning of Software-Defined Infrastructure for SL-PRSD Weather Forecasting	WD	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱20,000,000.00	₱0.00	₱20,000,000.00	-
310100100004000	Supply, Delivery, Installation, and Commissioning of WFFC to AMSS NAIA UTM Security Firewall	WD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱6,400,000.00	₱0.00	₱6,400,000.00	-
310100100004000	Supply, Delivery, Installation, Testing, and Commissioning of Zimbra Collaboration System Implementation	WD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱4,500,000.00	₱0.00	₱4,500,000.00	-
310100100004000	Supply, Delivery, Training, Installation, Testing, and Commissioning of Computer Facilities Expansion System	WD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱9,400,000.00	₱0.00	₱9,400,000.00	-
310100100004000	Supply, Delivery, Training, Installation, Testing, and Commissioning of WMO Information System (WIS 2.0) Transition and Update	WD	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱10,000,000.00	₱0.00	₱10,000,000.00	-
310100100004000	Comprehensive Upgrade of Lightning and Surge Protection Systems with Grounding Enhancement at PAGASA WFFC Compound for Enhanced Safety and Reliability	WD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱20,500,000.00	₱0.00	₱20,500,000.00	-
310100100004000	Supply and Delivery of Modular Container Van Offices/Storage	WD	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱3,000,000.00	₱0.00	₱3,000,000.00	-
310100100004000	Consulting Services for Upskilling of Forecasting and Dissemination Tools	WD	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱7,800,000.00	₱7,800,000.00	₱0.00	-
310300200004000	Development of an Interactive El Nino Response Matrix Tool (ERMat) to Trigger Early Action for Drought	CAD	No	Competitive Bidding	Jun-25	Jun-25	Jun-25	Jun-25	GoP - Current Budget Year	₱44,935,000.00	₱2,135,000.00	₱42,800,000.00	-
310300200004000	Development of an Early Warning System for Monitoring, Forecasting and Projecting Climate Change Impacts on Heat-Related Health Risks	CAD	No	Competitive Bidding	Sep-25	Sep-25	Sep-25	Sep-25	GoP - Current Budget Year	₱6,480,000.00	₱2,180,000.00	₱4,300,000.00	-
310200100001000	Operation and Maintenance of the Flood Forecasting and Warning System for Dam Operation	HMD	No	Competitive Bidding	Apr-June 2025	Apr-June 2025	Apr-June 2025	Apr-June 2025	GoP - Current Budget Year	₱0.00	₱0.00	₱0.00	-
310200100001000	15 Pcs Data Logger for the repair of Panay River Basin	HMD	No	Small Value Procurement	Apr-25	N/A	Apr-25	Apr-25	GoP - Current Budget Year	₱1,200,000.00	₱0.00	₱1,200,000.00	-

PAGASA Annual Procurement Plan for FY 2025 1st Update

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310200100001000	Supply, Delivery, and Installation of Airconditioning units for the Aklan River Basin FFWC	HMD	No	Small Value Procurement	Apr-25	N/A	Apr-25	Apr-25	GoP - Current Budget Year	₱290,000.00	₱0.00	₱290,000.00	-
310200100001000	Procurement of Rack-type Server for the high-performance storm surge model	HMD	No	Competitive Bidding	Apr-25	Apr-25	Apr-25	Apr-25	GoP - Current Budget Year	₱1,268,000.00	₱0.00	₱1,268,000.00	-
310200100002000	Establishment of an Integrated Hydrological Data Management Systems (HDMS) for Flood Forecasters - Phase III	HMD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱34,594,000.00	₱14,225,000.00	₱20,369,000.00	-
-	Various Local and Foreign Travelling Expenses	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱18,928,000.00	₱18,928,000.00	₱0.00	-
-	Various purchases of airline e-tickets via Cebu Pacific Portal and PAL Corporate Portal	MAIN & PRSD	Yes	Negotiated Procurement - Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant Products, Electronic Charging Devices, and Online Subscriptions	N/A	N/A	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱5,000,000.00	₱5,000,000.00	₱0.00	-
-	Various Training and Activity Expenses	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱3,622,040.80	₱3,622,040.80	₱0.00	-
-	1 lot Lease of Conference Venue with meals and accommodation for the conduct of 57th Annual Session of the Typhoon Committee	RDTD	No	Negotiated Procurement - Lease of Real Property and Venue	45658	N/A	45658	45658	GoP - Current Budget Year	₱3,430,527.20	₱3,430,527.20	₱0.00	-
-	Rental of Bus, entrance fee and meals for the City Tour for the guests of the 57th Annual Session of the Typhoon Committee	RDTD	No	Small Value Procurement	Jan-Feb 2025	N/A	Jan-Feb 2025	Jan-Feb 2025	GoP - Current Budget Year	₱551,200.00	₱551,200.00	₱0.00	-
-	Various promotional materials and other supplies & contingencies for the conduct of 57th Annual Session of the Typhoon Committee	RDTD	No	Small Value Procurement	Jan-Feb 2025	N/A	Jan-Feb 2025	Jan-Feb 2025	GoP - Current Budget Year	₱562,000.00	₱562,000.00	₱0.00	-
-	Lease of Venue with dinner for the Wind Vane Award	RDTD	No	Negotiated Procurement - Lease of Real Property and Venue	Mar-25	N/A	Mar-25	Mar-25	GoP - Current Budget Year	₱560,000.00	₱560,000.00	₱0.00	-
-	Various expenses for the Inauguration Ceremony of the CDO River Basin FFWS and Blessing of the CDO FFWSC (LED Wall rental, meals, etc.)	MPRSD	No	Small Value Procurement	Mar-Apr 2025	N/A	Mar-Apr 2025	Mar-Apr 2025	GoP - Current Budget Year	₱1,993,600.00	₱1,993,600.00	₱0.00	-
-	Meals and snacks for the celebration of National Astronomy Week	RDTD	No	Small Value Procurement	Feb-25	N/A	Feb-25	Feb-25	GoP - Current Budget Year	₱93,000.00	₱93,000.00	₱0.00	-
-	Venue for the 2024 PAGASA PRA	FPMO	No	Negotiated Procurement - Lease of Real Property and Venue	Jan-25	N/A	Jan-25	Jan-25	GoP - Current Budget Year	₱989,250.00	₱989,250.00	₱0.00	-
-	Meals for the WM Day	NCR-PRSD	No	Small Value Procurement	Mar-25	N/A	Mar-25	Mar-25	GoP - Current Budget Year	₱522,500.00	₱522,500.00	₱0.00	-
-	Lease of Venue with Buffet Dinner 2025 Celebration of the WMO/INTL MET Day	NCR-PRSD	No	Negotiated Procurement - Lease of Real Property and Venue	Mar-25	N/A	Mar-25	Mar-25	GoP - Current Budget Year	₱560,000.00	₱560,000.00	₱0.00	-
-	Lunch for the PressCon for MW Day	RDTD	No	Small Value Procurement	Mar-25	N/A	Mar-25	Mar-25	GoP - Current Budget Year	₱48,000.00	₱48,000.00	₱0.00	-
-	Meals for the Training Workshop on Course Design and Delivery for PAGASA Instuctions	RDTD	No	Small Value Procurement	Apr-25	N/A	Apr-25	Apr-25	GoP - Current Budget Year	₱49,840.00	₱49,840.00	₱0.00	-
100000100001000	Lease of venue with accommodation and meals for the Synergy Program of the Administrator's Office	AO	No	Negotiated Procurement - Lease of Real Property and Venue	May-25	N/A	May-25	May-25	GoP - Current Budget Year	₱140,000.00	₱140,000.00	₱0.00	-

PAGASA Annual Procurement Plan for FY 2025 1st Update

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310300100001000	Lease of venue with accommodation and meals for the conduct of the Broadcasting Seminar-Workshop 2025 on 25-29 May 2025	RDTD	No	Negotiated Procurement - Lease of Real Property and Venue	May-25	N/A	May-25	May-25	GoP - Current Budget Year	₱938,500.00	₱938,500.00	₱0.00	-
100000100001000 310100100001000 310100100002000 310300100001000 310100100003000	Lease of venue with accommodation and meals for the in-house ISO 9001:2025 Workshop for PAGASA on June 5-7	HMD	No	Negotiated Procurement - Lease of Real Property and Venue	Jun-25	N/A	Jun-25	Jun-25	GoP - Current Budget Year	₱350,000.00	₱350,000.00	₱0.00	-
	Room Accommodation for the IEC on June 18-20, 2025	SL-PRSD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP - Current Budget Year	₱27,750.00	₱27,750.00	₱0.00	-
310100100003000	Lease of venue with catering services for the IEC	SL-PRSD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP - Current Budget Year	₱93,692.00	₱93,692.00	₱0.00	-
310300100001000	Catering services for the conduct of Media Seminar Workshop 2025	RDTD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP - Current Budget Year	₱78,000.00	₱78,000.00	₱0.00	-
310300100001000	Catering services for the presscon and launching in the observance of Typhoon and Flood Awareness Week 2025 on June 16	RDTD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP - Current Budget Year	₱48,000.00	₱48,000.00	₱0.00	-
310300100001000	Packed meals for the Conduct of Storms surge and Coastal Inundation Modeling Workshop For PAGASA Personnel	RDTD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP - Current Budget Year	₱15,000.00	₱15,000.00	₱0.00	-
100000100001000	Training on Republic Act No.12009 (New Government Procurement Act)	AD	No	Small Value Procurement	Mar-25	N/A	Mar-25	Mar-25	GoP - Current Budget Year	₱500,000.00	₱500,000.00	₱0.00	-
100000100001000	Various Training Expenses for the implementation of HRDP	AD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱1,645,600.00	₱1,645,600.00	₱0.00	-
100000100001000	Various expenses training and programs for the Senior Citizens and Persons With Disability	AD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱964,700.00	₱964,700.00	₱0.00	-
100000100001000	Various Training Expenses for the Direct GAD Activities	AD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱4,165,800.00	₱4,165,800.00	₱0.00	-
100000100001000	Various Lease of venue with accommodation for the Direct GAD Activities	AD	No	Negotiated Procurement - Lease of Real Property and Venue	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱2,100,000.00	₱2,100,000.00	₱0.00	-
100000100001000	Various Common Supplies and Equipment (available at PS)	MAIN & NCR	No	Negotiated Procurement - Agency-to-Agency	N/A	N/A	Jan & Jul 2025	Jan & Jul 2025	GoP - Current Budget Year	₱3,639,013.76	₱3,639,013.76	₱0.00	-
100000100001000	Various Common Supplies and Equipment (NOT available at PS)	MAIN & NCR	No	Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP - Current Budget Year	₱13,892,138.44	₱13,892,138.44	₱0.00	-
100000100001000	Various tokens, plaques, trophies, and customized shirts for various activities	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱3,000,000.00	₱3,000,000.00	₱0.00	-
310100100003000	Various Common Supplies and Equipment (available at PS)	NL-PRSD	No	Negotiated Procurement - Agency-to-Agency	N/A	N/A	Jan & Jul 2025	Jan & Jul 2025	GoP - Current Budget Year	₱2,626,767.04	₱2,626,767.04	₱0.00	-
310100100003000	Various Common Supplies and Equipment (NOT available at PS)	NL-PRSD	No	Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP - Current Budget Year	₱2,525,194.96	₱2,525,194.96	₱0.00	-
310100100003000	Various Common Supplies and Equipment (available at PS)	SL-PRSD	No	Negotiated Procurement - Agency-to-Agency	N/A	N/A	Jan & Jul 2025	Jan & Jul 2025	GoP - Current Budget Year	₱3,908,461.18	₱3,908,461.18	₱0.00	-

PAGASA Annual Procurement Plan for FY 2025 1st Update

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310100100003000	Various Common Supplies and Equipment (NOT available at PS)	SL-PRSD	No	Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP - Current Budget Year	₱728,304.62	₱728,304.62	₱0.00	-
310100100003000	Various Common Supplies and Equipment (available at PS)	V-PRSD	No	Negotiated Procurement - Agency-to-Agency	N/A	N/A	Jan & Jul 2025	Jan & Jul 2025	GoP - Current Budget Year	₱3,347,416.24	₱3,347,416.24	₱0.00	-
310100100003000	Various Common Supplies and Equipment (NOT available at PS)	V-PRSD	No	Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP - Current Budget Year	₱1,804,545.76	₱1,804,545.76	₱0.00	-
310100100003000	Various Common Supplies and Equipment (available at PS)	M-PRSD	No	Negotiated Procurement - Agency-to-Agency	N/A	N/A	Jan & Jul 2025	Jan & Jul 2025	GoP - Current Budget Year	₱4,327,799.23	₱4,327,799.23	₱0.00	-
310100100003000	Various Common Supplies and Equipment (NOT available at PS)	M-PRSD	No	Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP - Current Budget Year	₱1,339,358.77	₱1,339,358.77	₱0.00	-
200000100001000	Supply and Delivery of 4,200 pcs of Radiosonde Transmitter METEOMODEM with free Meteorological Balloons	PRSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱71,400,000.00	₱71,400,000.00	₱0.00	-
200000100001000	Supply and Delivery of 1,050 pcs of Radiosonde Transmitter VAISALA RS41-SG with free Meteorological Balloons	PRSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱17,850,000.00	₱17,850,000.00	₱0.00	-
200000100001000	Supply and Delivery of 700 pcs of Radiosonde Transmitter GRAV MET. DFM-06 with free Meteorological Balloons	PRSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱11,900,000.00	₱11,900,000.00	₱0.00	-
310300100001000	Supply & Delivery of Newspaper for 2025	RDTD	Yes	Small Value Procurement	Oct-Dec 2024	N/A	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱65,000.00	₱65,000.00	₱0.00	-
310300100001000	Subscription to PressReader for 2025	RDTD	No	Negotiated Procurement - Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant Products, Electronic Charging Devices, and Online Subscriptions	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱35,000.00	₱35,000.00	₱0.00	-
-	Other various supplies and MOOE	MAIN & PRSD	Yes	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱19,216,250.00	₱19,216,250.00	₱0.00	-
200000100001000	Wicks for Assman Psychrometer, Charts for Sigma II, and spare cartridge pen for thermograph	NCR-PRSD	No	Small Value Procurement	Jan-25	N/A	Jan-25	Jan-25	GoP - Current Budget Year	₱495,000.00	₱495,000.00	₱0.00	-
-	Various customize items for various activities and IECs	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱1,000,000.00	₱1,000,000.00	₱0.00	-
-	13 units Portable Power Stations	NCR-PRSD	No	Small Value Procurement	Jan-25	N/A	Jan-25	Jan-25	GoP - Current Budget Year	₱520,000.00	₱520,000.00	₱0.00	-
-	Supply and Delivery of ID Printer	AD	No	Small Value Procurement	Jan-25	N/A	Jan-25	Jan-25	GoP - Current Budget Year	₱85,000.00	₱85,000.00	₱0.00	-
-	2 units ventilator	RDTD	No	Small Value Procurement	Mar-25	N/A	Mar-25	Mar-25	GoP - Current Budget Year	₱21,100.00	₱21,100.00	₱0.00	-
-	6 units Dehumidifier	SL-PRSD	No	Small Value Procurement	May-25	N/A	May-25	May-25	GoP - Current Budget Year	₱93,000.00	₱93,000.00	₱0.00	-
-	One Year Subscription of Adobe Acrobat Pro for DC Teams	ETSD	No	Small Value Procurement	May-25	N/A	May-25	May-25	GoP - Current Budget Year	₱910,000.00	₱910,000.00	₱0.00	-

PAGASA Annual Procurement Plan for FY 2025 1st Update

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Sports Uniform for 2025 DOST Sports Festival	AD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP - Current Budget Year	₱94,650.00	₱94,650.00	₱0.00	-
-	Supply and Delivery of Anti-red Tape Act ID (ARTA ID) with ID Holder	AD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP - Current Budget Year	₱280,000.00	₱280,000.00	₱0.00	-
-	Virus Security Software License, Antivirus Solutions for 1000 Computer Workstation for 1 Year	ETSD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP - Current Budget Year	₱950,000.00	₱950,000.00	₱0.00	-
-	Various Fuel, Oil and Lubricants Expenses	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱4,401,000.00	₱4,401,000.00	₱0.00	-
-	1 lot Procurement of Petroleum Fuel (gasoline, diesel and kerosene) Oil and Lubricant and POL products through Fleet Card Management System for CY 2025	MAIN & PRSD	Yes	Negotiated Procurement - Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant Products, Electronic Charging Devices, and Online Subscriptions	N/A	N/A	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱8,000,000.00	₱8,000,000.00	₱0.00	With on-going contract
-	Water Expenses	MAIN & PRSD	No	Direct Contracting	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱6,664,000.00	₱6,664,000.00	₱0.00	-
-	Electricity Expenses	MAIN & PRSD	No	Direct Contracting	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱31,725,167.89	₱31,725,167.89	₱0.00	-
3101000100003000	Supply and Delivery of Transformer for Baler Station & Supply, Delivery, and Installation of Transformer for ISU-Echague Station	NL-PRSD	No	Small Value Procurement	Jan-25	N/A	Jan-25	Jan-25	GoP - Current Budget Year	₱238,560.00	₱238,560.00	₱0.00	-
2000001000010000	Materials and labor for the construction of Single-Phase Primary Line Ext. Tap to Aklan River Basin FFVC	ETSD	No	Direct Contracting	N/A	N/A	Jan-25	Jan-25	GoP - Current Budget Year	₱1,208,085.16	₱1,208,085.16	₱0.00	-
3102001000010000	1 Lot Construction of 1-SPAN 1 Phase line and Installation of 1-15 KVA Transformer, etc.	HMD	No	Direct Contracting	N/A	N/A	Jan-25	Jan-25	GoP - Current Budget Year	₱177,188.95	₱177,188.95	₱0.00	-
-	Various Postage and Courier Expenses	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱2,360,000.00	₱2,360,000.00	₱0.00	-
-	Various Mobile Expenses	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱3,690,000.00	₱3,690,000.00	₱0.00	-
-	Quarterly prepaid cards for CO & FS personnel	AD	Yes	Small Value Procurement	Quarterly	N/A	Quarterly	Quarterly	GoP - Current Budget Year	₱2,000,000.00	₱2,000,000.00	₱0.00	-
-	Landline Expenses	MAIN & PRSD	No	Direct Contracting	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱11,515,000.00	₱11,515,000.00	₱0.00	-
-	Various Internet, Cable, Satellite, Telegraph and Radio Expenses	MAIN & PRSD	No	Direct Contracting	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱1,544,844.00	₱1,544,844.00	₱0.00	-
2000001000030000	Renewal of Comclark (IAS)	ETSD	Yes	Direct Contracting	N/A	N/A	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱2,861,988.00	₱2,861,988.00	₱0.00	-
2000001000030000	Renewal of Webhosting	ETSD	Yes	Direct Contracting	N/A	N/A	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱2,520,000.00	₱2,520,000.00	₱0.00	-
2000001000030000	High Speed Satellite Internet Services with VPN connection security with services up to 5Mbps downlink and 15Mbps uplink	ETSD	Yes	Direct Contracting	N/A	N/A	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱1,200,000.00	₱1,200,000.00	₱0.00	-

PAGASA Annual Procurement Plan for FY 2025 1st Update

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	1 year IPVPN subscription for Panay X-Band Radar for the replacement of the existing VSAT network communication	HMD	No	Small Value Procurement	Jan-Mar 2025	N/A	Jan-Mar 2025	Jan-Mar 2025	GoP - Current Budget Year	₱465,920.00	₱465,920.00	₱0.00	-
310200100002000	Supply, Delivery, Installment, Testing, Commissioning and Training of Communication Network for X-Band Radar	HMD	No	Competitive Bidding	Apr-Jun 2025	Apr-Jun 2025	Apr-Jun 2025	Apr-Jun 2025	GoP - Current Budget Year	₱4,296,000.00	₱4,296,000.00	₱0.00	-
200000100003000	PABX subscription with IP telephone upgrade	ETSD	No	Competitive Bidding	Jan-Mar 2025	Jan-Mar 2025	Jan-Mar 2025	Jan-Mar 2025	GoP - Current Budget Year	₱11,665,248.00	₱11,665,248.00	₱0.00	-
310100020003000	Renewal of the Annual Managed Service of the NAIA to CAAP Active Standby Wireless System	WD	No	Competitive Bidding	May-25	May-25	May-25	May-25	GoP - Current Budget Year	₱300,000.00	₱300,000.00	₱0.00	Renewal
200000100003000	PAGASA Application Program Interface (API) Cloud Infrastructure Service	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱3,200,000.00	₱3,200,000.00	₱0.00	-
-	Various Extraordinary and Misc. Expenses	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱136,000.00	₱136,000.00	₱0.00	-
-	Other ICT Consultancy	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱1,089,000.00	₱1,089,000.00	₱0.00	-
-	Other Professional Services	MAIN & PRSD	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱25,873,239.41	₱25,873,239.41	₱0.00	-
-	Services of a Zumba Instructor for the PAGASA Physical Fitness Program for FY2025 (2 sessions per week)	MAIN	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱96,000.00	₱96,000.00	₱0.00	-
-	Consultancy Services for ISO 29993:2017 Compliance and Capacity Building in Weather-Related Training Programs	RDTD	No	Competitive Bidding	May-25	May-25	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱1,200,000.00	₱1,200,000.00	₱0.00	-
-	Janitorial Services	AD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱20,229,381.11	₱20,229,381.11	₱0.00	With on-going contract
-	Security Services	AD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱40,307,379.48	₱40,307,379.48	₱0.00	With on-going contract
-	Various Repair and Maintenance of Buildings	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱4,444,560.00	₱4,444,560.00	₱0.00	-
-	Maintenance of one (1) unit LG Sigma passenger elevator unit with Machine No. 2002BE0879EO1	AD	Yes	Direct Contracting	N/A	N/A	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱300,000.00	₱300,000.00	₱0.00	-
-	1 Lot Materials for the repair and maintenance of the comfort room in the First Floor of CO	RDTD	No	Small Value Procurement	Feb-25	N/A	Feb-25	Feb-25	GoP - Current Budget Year	₱29,440.00	₱29,440.00	₱0.00	-
200000100003000	Repair and Rehab of Baguio Station	ETSD	No	Competitive Bidding	Jan-Mar 2025	Jan-Mar 2025	Jan-Mar 2025	Jan-Mar 2025	GoP - Current Budget Year	₱5,000,000.00	₱5,000,000.00	₱0.00	-
-	Various Repair and Maintenance of Other Structures	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱4,077,095.19	₱4,077,095.19	₱0.00	-
-	Rehabilitation, Repair of Roofing and Ceiling of Agusan FFWC	MPRSD	No	Small Value Procurement	Apr-25	N/A	Apr-25	Apr-25	GoP - Current Budget Year	₱513,737.81	₱513,737.81	₱0.00	-

PAGASA Annual Procurement Plan for FY 2025 1st Update

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Rehabilitation, Repair of Roofing and Ceiling of Davao FFWC	MPRSD	No	Small Value Procurement	Apr-25	N/A	Apr-25	Apr-25	GoP - Current Budget Year	₱505,645.04	₱505,645.04	₱0.00	-
-	Repair of Perimeter Fence of MPRSD	MPRSD	No	Small Value Procurement	Apr-25	N/A	Apr-25	Apr-25	GoP - Current Budget Year	₱583,284.75	₱583,284.75	₱0.00	-
-	Construction and Relocation of Kabacan AWS to Instrument Garden	MPRSD	No	Small Value Procurement	Jan-25	N/A	Jan-25	Jan-25	GoP - Current Budget Year	₱65,403.37	₱65,403.37	₱0.00	-
-	Improvement of ODA-OS Room	AO	No	Small Value Procurement	May-25	N/A	May-25	May-25	GoP - Current Budget Year	₱205,500.00	₱205,500.00	₱0.00	-
-	Rehabilitation and Improvement of the Child Minding Station	AD	No	Competitive Bidding	May-Jun 2025	May-Jun 2025	May-Jun 2025	May-Jun 2025	GoP - Current Budget Year	₱1,507,175.33	₱1,507,175.33	₱0.00	-
-	Drywall Partition Removal and Wall Repainting works for GAD Office	AD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP - Current Budget Year	₱100,843.04	₱100,843.04	₱0.00	-
-	Rehabilitation Of the DOSTV Office at The PAGASA WFFC Compound	CAD	No	Small Value Procurement	May-25	N/A	May-25	May-25	GoP - Current Budget Year	₱287,315.47	₱287,315.47	₱0.00	-
310300100001000	Replacement of the roll-up door with a galvanized lightweight double-leaf swing type steel door for the Wind Tunnel Building	RDTD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP - Current Budget Year	₱320,000.00	₱320,000.00	₱0.00	-
200000100003000	Repair and Rehab of PAGASA Transient Building	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱5,000,000.00	₱5,000,000.00	₱0.00	-
-	Various Repair and Maintenance of Office Equipment and Information & Communication Technical Equipment	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱21,197,832.00	₱21,197,832.00	₱0.00	-
200000100003000	One year Preventive Maintenance of Airedale Precision Airconditioning Unit at IHPC data center	RDTD	Yes	Direct Contracting	N/A	N/A	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱400,000.00	₱400,000.00	₱0.00	-
200000100003000	Annual preventive maintenance of PACU	ETSD	Yes	Direct Contracting	N/A	N/A	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱990,000.00	₱990,000.00	₱0.00	-
200000100003000	Extended Annual Warranty for PAGASA IHPC System (01 July 2025 - 31 June 2026) (01 Sep 2025 - 31 Aug 2026)	RDTD	No	Direct Contracting	N/A	N/A	Apr-June 2025	Apr-June 2025	GoP - Current Budget Year	₱3,292,168.00	₱3,292,168.00	₱0.00	-
-	Various Repair and Maintenance of Technical and Scientific Equipment and Communication Equipment	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱32,883,216.00	₱32,883,216.00	₱0.00	-
200000100003000	Operation and Maintenance of Weather Surveillance Radar / Preventive and Corrective Maintenance, Rewinding and Provisions for Emergency Repair of Baler, Banguet, and Daet Doppler Weather Radars for FY 2025	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱50,000,000.00	₱50,000,000.00	₱0.00	-
200000100003000	Supply and Delivery of AWS sensors for Field Stations	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱6,000,000.00	₱6,000,000.00	₱0.00	-
200000100003000	Upgrading of ICT Network Equipment	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱10,000,000.00	₱10,000,000.00	₱0.00	-
200000100003000	Repair and Maintenance of Upper Air Facilities (Replacement of SAGIM Hydrogen Generator parts at PAGASA Davao Station)	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱5,000,000.00	₱5,000,000.00	₱0.00	-

PAGASA Annual Procurement Plan for FY 2025 1st Update

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100003000	Repair and Maintenance of AWOS Facilities	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱14,000,000.00	₱14,000,000.00	₱0.00	-
200000100003000	Rehabilitation and Upgrading of the Electrical Power System for the ICT Server Room at Central Office	ETSD	No	Competitive Bidding	Arp-Jun 2025	Arp-Jun 2025	Arp-Jun 2025	Arp-Jun 2025	GoP - Current Budget Year	₱10,000,000.00	₱10,000,000.00	₱0.00	-
200000100003000	Supply, Delivery, Installation of defective 5.3 Meter Dish Radio Telescope Spare Parts including on-site check ups and services (Pagasa Tanay Upper-Air and Synoptic Station)	RDTD	No	Direct Contracting	N/A	N/A	Mar-25	Mar-25	GoP - Current Budget Year	₱1,860,000.00	₱1,860,000.00	₱0.00	-
310200100002000	Replacement of Grounding Tower Wiring At Iriga X-Band Radar Station	HMD	No	Direct Contracting	N/A	N/A	Apr-25	Apr-25	GoP - Current Budget Year	₱364,784.00	₱364,784.00	₱0.00	-
310300100001000	Repair of Dew Point Mirror Hygrometer	RDTD	No	Small Value Procurement	May-25	N/A	May-25	May-25	GoP - Current Budget Year	₱420,000.00	₱420,000.00	₱0.00	-
200000100003000	Replacement and Upgrading of Basic Weather Instruments for Synoptic and Agromet Stations	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱15,000,000.00	₱15,000,000.00	₱0.00	-
200000100003000	Operation and Maintenance of High Frequency Coastal Radars, including repair and maintenance of Baguio & Daet Radars and replacement of defective parts of HFR	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱4,096,900.00	₱4,096,900.00	₱0.00	-
200000100003000	Supply, Delivery, Installation, Configuration, Testing, and Commissioning of the replacement of defective parts of HFR (CODAR)	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱1,874,500.00	₱1,874,500.00	₱0.00	-
200000100003000	1 Lot Supply, Delivery, Installation and Testing of Various Radar Parts and Equipment for Daet, Baler and Baguio Weather Radar	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱19,028,600.00	₱19,028,600.00	₱0.00	-
200000100003000	Mars Laser RTK GNSS Receiver (Dual Frequency) with R60 Data Collector (1 Base and 2 Rover with controller) and complete accessories	ETSD	Yes	Competitive Bidding	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱1,600,000.00	₱1,600,000.00	₱0.00	-
-	Various Repair and Maintenance of Other Machinery and Equipment	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱4,697,000.00	₱4,697,000.00	₱0.00	-
-	Various Repair and Maintenance of Motor Vehicles	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱9,892,000.00	₱9,892,000.00	₱0.00	-
-	Various Repair and Maintenance of Furniture & Fixtures	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱1,360,000.00	₱1,360,000.00	₱0.00	-
-	Various Taxes, Duties and Licenses	MAIN & PRSD	No	Direct Contracting	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱16,465,000.00	₱16,465,000.00	₱0.00	-
-	Various Fidelity Bond Premiums	MAIN & PRSD	No	Direct Contracting	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱193,000.00	₱193,000.00	₱0.00	-
-	Various Insurance Premiums	AD	No	Direct Contracting	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱17,959,000.00	₱17,959,000.00	₱0.00	-
-	Various Advertising Expenses	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱170,000.00	₱170,000.00	₱0.00	-

PAGASA Annual Procurement Plan for FY 2025 1st Update

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	Various Printing and Publication Expenses	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱1,207,000.00	₱1,207,000.00	₱0.00	-
-	Various Representation Expenses	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱2,121,000.00	₱2,121,000.00	₱0.00	-
-	Various Transportation and Delivery Expenses	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱1,000,000.00	₱1,000,000.00	₱0.00	-
-	Various Rents-Building and Structures	MAIN & PRSD	No	Negotiated Procurement - Lease of Real Property and Venue	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱671,000.00	₱671,000.00	₱0.00	-
-	Various Rents-Land	MAIN & PRSD	No	Negotiated Procurement - Lease of Real Property and Venue	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱1,282,000.00	₱1,282,000.00	₱0.00	-
-	Various Rents-Motor Vehicles	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱1,431,000.00	₱1,431,000.00	₱0.00	-
-	Various Rents-Equipment	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱750,000.00	₱750,000.00	₱0.00	-
-	Rental of Photocopying Machines	AD	Yes	Direct Contracting	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	Oct-Dec 2024	GoP - Current Budget Year	₱1,250,000.00	₱1,250,000.00	₱0.00	-
-	Various Membership Dues & Contribution to Organization	MAIN & PRSD	No	Direct Contracting	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱50,000.00	₱50,000.00	₱0.00	-
-	Various Other Subscription Expenses	MAIN & PRSD	No	Negotiated Procurement - Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant Products, Electronic Charging Devices, and Online Subscriptions	N/A	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱460,000.00	₱460,000.00	₱0.00	-
-	Various Other MOOE Expenses	MAIN & PRSD	No	Small Value Procurement	Jan-Dec 2025	N/A	Jan-Dec 2025	Jan-Dec 2025	GoP - Current Budget Year	₱550,000.00	₱550,000.00	₱0.00	-
-	2024 CONTINUING APPROPRIATIONS	-	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP- Continuing Fund	₱0.00	₱0.00	₱0.00	-
-	Supply, Delivery and Installation of 6HP Floor Standing Air Conditioning Unit at HMD HMDAS Room in WFFC Building	HMD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP- Continuing Fund	₱320,000.00	₱0.00	₱320,000.00	-
-	Supply, Delivery and Installation of 3TR Floor-Mounted Inverter Aircon for LIC Davao	MPRSD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP- Continuing Fund	₱85,100.00	₱0.00	₱85,100.00	-
-	Supply, Delivery and Installation of 4HP Floor Standing Aircon for NCR Science Garden	NCR-PRSD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP- Continuing Fund	₱148,000.00	₱0.00	₱148,000.00	-
-	Two (2) units desktop computers	ETSD	No	Small Value Procurement	Jun-25	N/A	Jun-25	Jun-25	GoP- Continuing Fund	₱176,000.00	₱0.00	₱176,000.00	-
-	DOST-GIA PROJECTS	-	No	Small Value Procurement	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	GoP - Current Budget Year	₱0.00	₱0.00	₱0.00	-
-	Research to Application on Typhoon and Marine Weather Services	RDTD - HTMIRDS	No	Small Value Procurement	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	GoP - Current Budget Year	₱1,053,849.00	₱653,849.00	₱400,000.00	VOTE III - Project 1

PAGASA Annual Procurement Plan for FY 2025 1st Update

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	RADARCAST - Radar Applications on Data Assimilation and Rainfall Nowcasting	RDTD - NMS	No	Small Value Procurement	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	GoP - Current Budget Year	₱922,790.00	₱922,790.00	₱0.00	VOTE III - Project 2
-	One (1) set QC Server with Data Storage and UPS	RDTD - NMS	No	Competitive Bidding	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	GoP - Current Budget Year	₱1,700,000.00	₱0.00	₱1,700,000.00	VOTE III - Project 2
-	Two (2) units High-Performance Desktop Tower with accessories	RDTD - NMS	No	Competitive Bidding	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	01 Dec 2024 - 01 Dec 2025	GoP - Current Budget Year	₱1,000,000.00	₱0.00	₱1,000,000.00	VOTE III - Project 2
-	Sub-seasonal to Seasonal (S2S) Climate Prediction Application	CAD - CLIMPS	No	Small Value Procurement	01 Dec 2024 - 30 Nov 2025	01 Dec 2024 - 30 Nov 2025	01 Dec 2024 - 30 Nov 2025	01 Dec 2024 - 30 Nov 2025	GoP - Current Budget Year	₱925,070.00	₱925,070.00	₱0.00	VOTE III - Project 3
-	Supply, Delivery, Installation and Testing of CAD Storage Server with contract of support, preventive maintenance, manage service to all hardware and software components, warranty and for other services, including supply and delivery of ICT equipment (2 high-end laptops & 10 desktops UPS)	CAD - CLIMPS	No	Competitive Bidding	01 Dec 2024 - 30 Nov 2025	01 Dec 2024 - 30 Nov 2025	01 Dec 2024 - 30 Nov 2025	01 Dec 2024 - 30 Nov 2025	GoP - Current Budget Year	₱1,505,000.00	₱0.00	₱1,505,000.00	-
-	AI4RP - AI Powered Weather Forecasting for Resilient Philippines	RDTD - NMS	No	Small Value Procurement	Apr 2024 - Mar 2025	Apr 2024 - Mar 2025	Apr 2024 - Mar 2025	Apr 2024 - Mar 2025	GoP - Current Budget Year	₱2,160,000.00	₱2,160,000.00	₱0.00	-
-	Five (5) units Mid-range Desktop Computer with Accessories & Four (4) units Laptop Computer with Accessories	RDTD - NMS	No	Competitive Bidding	Apr 2024 - Mar 2025	Apr 2024 - Mar 2025	Apr 2024 - Mar 2025	Apr 2024 - Mar 2025	GoP - Current Budget Year	₱820,000.00	₱0.00	₱820,000.00	-
-	One (1) unit Network Attached Storage	RDTD - NMS	No	Small Value Procurement	Apr 2024 - Mar 2025	Apr 2024 - Mar 2025	Apr 2024 - Mar 2025	Apr 2024 - Mar 2025	GoP - Current Budget Year	₱300,000.00	₱0.00	₱300,000.00	-
-	TC LOCATE N SHIELD - Enhancing Tropical Cyclone Monitoring, Hazard Assessment, Preparedness, and Mitigation through Web and Mobile Application	RDTD - CARDS	No	Small Value Procurement	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	GoP - Current Budget Year	₱547,004.00	₱547,004.00	₱0.00	-
-	Two (2) units High-end Desktop with Accessories	RDTD - CARDS	No	Small Value Procurement	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	GoP - Current Budget Year	₱300,000.00	₱0.00	₱300,000.00	-
-	Two (2) units High-end Laptop with Accessories	RDTD - CARDS	No	Small Value Procurement	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	GoP - Current Budget Year	₱200,000.00	₱0.00	₱200,000.00	-
-	One (1) unit Android Phone	RDTD - CARDS	No	Small Value Procurement	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	GoP - Current Budget Year	₱100,000.00	₱0.00	₱100,000.00	-
-	One (1) unit iOS Phone	RDTD - CARDS	No	Small Value Procurement	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	GoP - Current Budget Year	₱105,000.00	₱0.00	₱105,000.00	-
-	One (1) unit Android Tablet	RDTD - CARDS	No	Small Value Procurement	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	GoP - Current Budget Year	₱75,000.00	₱0.00	₱75,000.00	-
-	One (1) unit iOS Tablet	RDTD - CARDS	No	Small Value Procurement	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	Apr 2025 - Mar 2026	GoP - Current Budget Year	₱92,000.00	₱0.00	₱92,000.00	-
-	FROST - Risk Assessment of Frost Events in Benguet, Philippines	CAD - FWSS	No	Small Value Procurement	Jan - Aug 2025	Jan - Aug 2025	Jan - Aug 2025	Jan - Aug 2025	GoP - Current Budget Year	₱1,180,565.20	₱1,180,565.20	₱0.00	-
-	Four (4) units Laptop	CAD - FWSS	No	Small Value Procurement	Jan - Aug 2025	Jan - Aug 2025	Jan - Aug 2025	Jan - Aug 2025	GoP - Current Budget Year	₱400,000.00	₱0.00	₱400,000.00	-


PAGASA Annual Procurement Plan for FY 2025 1st Update

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	One (1) unit Desktop with Monitor	CAD - FWSS	No	Small Value Procurement	Jan - Aug 2025	Jan - Aug 2025	Jan - Aug 2025	Jan - Aug 2025	GoP - Current Budget Year	₱100,000.00	₱0.00	₱100,000.00	-
-	FOREIGN-FUNDED PROJECTS	GCF	No	Small Value Procurement	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱0.00	₱0.00	₱0.00	-
-	Multi-Hazard Impact-Based Forecasting and Early Warning System (MH-IBF-EWS)	GCF	No	Small Value Procurement	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱0.00	₱0.00	₱0.00	-
-	Various Supplies and Materials	GCF-APA	No	Small Value Procurement	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱12,792,917.48	₱12,792,917.48	₱0.00	-
-	Various Training and Workshop Expenses	GCF-APA	No	Negotiated Procurement - Lease of Real Property and Venue	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱17,950,607.56	₱17,950,607.56	₱0.00	-
-	Various Travel Expenses	GCF-APA	No	Small Value Procurement	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱14,966,435.70	₱14,966,435.70	₱0.00	-
-	Other Professional Services - Companies/Firms	GCF-APA	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱111,564,176.95	₱111,564,176.95	₱0.00	-
-	Consultant - Individual	GCF-APA	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱19,494,120.53	₱19,494,120.53	₱0.00	-
-	Various Equipment	GCF-APA	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱7,814,760.97	₱0.00	₱7,814,760.97	-
-	Green Climate Fund - Adapting Philippine Agriculture to Climate Change (GCF-APA) Project	GCF-APA	No	Small Value Procurement	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱0.00	₱0.00	₱0.00	-
-	Supply and Delivery of various Meteorological Instruments/Equipment	GCF-APA	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱9,556,305.00	₱0.00	₱9,556,305.00	-
-	Three (3) units Desktop Computer	GCF-APA	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱434,377.50	₱0.00	₱434,377.50	-
-	One (1) lot Software	GCF-APA	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign		₱0.00	₱521,253.00	-
-	One (1) unit 15-seater Commuter Van	GCF-APA	No	Competitive Bidding	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Jan-Dec 2025	Foreign	₱2,300,000.00	₱0.00	₱2,300,000.00	-
-	UNDP-SHIELD Programme: Strengthening Institutions and Empowering Localities against Disaster and Climate Change (SHIELD) Programme	CAD - IAAS	No	Small Value Procurement	Apr-Jun 2025	Apr-Jun 2025	Apr-Jun 2025	Apr-Jun 2025	Foreign	₱1,615,568.00	₱1,615,568.00	₱0.00	-
-	South-South Collaboration on Climate Information Services: Transforming Climate Information Services for Climate Resilient Agriculture and Health (CIS4A&H)	CAD	No	Small Value Procurement	Jan-Aug 2025	Jan-Aug 2025	Jan-Aug 2025	Jan-Aug 2025	Foreign	₱4,469,964.98	₱4,469,964.98	₱0.00	-
Total	194									1,322,818,000.00	711,791,000.00	611,027,000.00	TOTAL GAA

Prepared by:


ELEONOR D. TOBIAS
Chief, Procurement Unit

Recommended by:


SHIRLEY J. DAVID
Chairperson, Bids and Awards Committee

Approved by:


NATHANIEL T. SERVANDO, Ph.D.
Administrator