ANNEX B

Scope of Work

Month 1

Month 2

Month 3

Month 4

23] 4

1| 23] 4

1| 2[3] 4

1| 2[3] 4

Kick-off and planning

Delivery, installation, testing, training and commisionning

ICT equipment

Application Security Testing Platform

PAGASA Early Warning Mobile Application Development

Planning and Data Gathering

Development

User Acceptance Testing and Implementation

Trainings

Incident Handling Engineer Training

PAGASA Early Warning Mobile Application Sustainability Training

CCNA 1: Intro to Networks (ITN) Training

CCNA 2: Switching, Routing and Wireless Essentials (SRWE) Training

CCNA 3: Enterprise Networking, Security and Automation (ENSA) v7

UNIX/LINUX Network Administration and Security Training




