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ANNEX "B"

PROGRAM SCHEDULE

Project Name: ESTABLISHMENT OF HINATUAN DOPPLER WEATHER RADAR AND
SYNOPTIC STATION AT BARANGAY SASA, HINATUAN, SURIGAO DEL SUR

Item No. Scope of Works Month 1 Month 2 Month 3 Month 4 Month 5 Month 6 Month 7 Month 8 Month 9 [ Month 10 | Month 11 | Month 12 | Month13 | Month 14 [ Month 15 | Month 16 | Month 17 | Month 18

. Design Phase

Site Visit and Conduct Construction Survey
I.1[ (Define lot limits, topographic survey and
geotechnical investigation - boring test)

Preparation of Preliminary Drawings and Design
Calculations and Preliminary Cost Estimates

Submission and approval of Good for Construction
Drawings and approval

1l Construction Implementation Phase

11|  Mobilization
12| Permits and Clearances

11.3] Site Development Works

Clearing and Grubbing

Construction of Storm Drainage

Laying of Bermuda Grass at Instrument
Garden

Construction of Parking Area

Landscaping; inclusion of ornametal features,
planting trees and shrubs

Construction of Perimeter Fence, service steel
gate, installatiojn of fence lighting and street
lighting

Installation of Stainless Steel Signage

Construction of Drain Field

Construction of Doppler Radar Tower/Synoptic
Station (Complete Archictectural, Structural,
14| Sanitary, Plumbing, Electrical, Mechanical, Fire
Protection and Fire Alam System, Smoke
Detection System, ICT)

I.5] Construction of Powerhouse (Complete)

L6 Construction of Public CR and Guardhouse
| (Complete)

I1.7] Construction of Perimeter Fence (Complete)

Construction of Cistern Tank with pressure tank

18 and two pumps (Complete)

1.9] Construction of Septic Tank (Complete)

I1.110] Construction of Drain Field for Septic Tank's waste

Installation of 220V, 60 Hz Single-Phase Power

11.11 L .
Transmission Line

Installation of communication link (lease-line) from
I1.112] Hinatuan radar site to PAGASA Central office with
1-year subscription.

. Radar Installation Phase

Supply, Delivery, Installation, Testing, Training and
I1.1] Commssioning of S-Band, Weather Surveillance,
Doppler Radar Equipment (From Port of Manila)

IV. |Weather Observation Instrument Installa tion

Supply, delivery, installation, and commissioning
of basic meteorological instruments including
accessories.

V.

-




